
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
 

900 SOUTH FREMONT AVENUE 
ALHAMBRA, CALIFORNIA  91803-1331 

Telephone: (626) 458-5100 
www.ladpw.org 

 
 
 
 

JAMES A. NOYES, Director ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 

May 27, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000678 - Blue Sky Drain - Unit 2, vicinity of Hacienda 
Heights (4), O Duffy Construction, with changes in the amount of $2,923.25, and 
a final amount of $187,285.39. 
 
Project ID No. FMD0003036 - Catch Basin Cleanout 2002/03 Priority A and B 
Catch Basins at various locations in Los Angeles County (All), Ron’s 
Maintenance, with changes in the amount of $1,460.00, and a final contract 
amount of $63,088.00. 
 
Project ID No. RDC0010773 - Telegraph Road Under AT&SF Railroad, City of 
Commerce (1), T. T. Polich & Associates, with changes amounting to a credit of 
$72,779.40, and a total contract amount at this time of $8,194,006.31 (Partial 
Acceptance). 
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Project ID No. RDC0013361 - Greenleaf Avenue, et al., vicinity of Santa Fe 
Springs (1), Sully-Miller Contracting Company, with a final contract amount of 
$739,693.15. 
 
Project ID No. RMD1446002 - Parkway Tree Trimming, Road Division 416B - 
2002/03, vicinity of Hacienda Heights (4), George Salinas Tree Preservation, with 
changes in the amount of $396.00, and a final contract amount of $56,628.00. 
 
Project ID No. RMD3246023 - Parkway Tree Trimming, Alondra, et al., vicinities 
of Rosewood, Inglewood, and Carson (2), George Salinas Tree Preservation, 
with changes in the amount of $3,710.00, and a final contract amount of 
$52,035.00. 

 
Project ID No. WWD2900016 - Sumacridge Booster Station, City of Malibu (3), 
A. A. Portanova & Sons, Inc., with changes in the amount of $7,008.00 and a 
final contract amount of $192,108.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000678, FMD0003036, RDC0010773, RMD1446002, 
RMD3246023, and WWD2900016. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
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Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $72,779.40 to 
an increase in the amount of $7,008.00, while the total values of the contracts range 
from $52,035.00 to $8,194,006.31. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Acc\05-27-03LTR.doc 
 
Enc. 7 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT  
May 27, 2003 
 
 
 
PROJECT ID NO. FCC0000678, BLUE SKY DRAIN - UNIT 2 (in the vicinity of 
Hacienda Heights), Supervisorial District 4  
 
Contractor:  O Duffy Construction, 24034 Gunter Road, Romoland, California 92585 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain. 
 
Changes in Work:  
 
(1) Variations in Bid Quantities ($1,083.00) 
(2) Overtime Inspection  (393.75) 
(3) Additional Manhole     1,250.00 
(4) Remove Manhole       3,150.00 

 
Total $2,923.25 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contractor requested 7.5 hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
(3) Due to limited access, an additional manhole was required in order to properly 
maintain the storm drain.  This work was not included in the plans. 
 
(4)   The plans call for the removal of a manhole, but no pay item was provided.  The 
contractor is entitled to be compensated for this work. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.  The costs for Items 3 and 4 were negotiated in 
accordance with Subsection 3-2 of the contract specifications.  
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on September 9, 2002, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $133,459.00 
Changes in work previously approved                                                    
   by the Board                                                   50,903.14 
Changes in work to be authorized            2,923.25 

 
FINAL CONTRACT AMOUNT $187,285.39 
  

LAT:lm 
O:\Projects\Flood\BlueSkyDrn (X5009197)\Changes\ACC.doc 
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ACCEPTANCE OF CONTRACT 
May 27, 2003 
 
 
 
PROJECT ID NO. FMD0003036, CATCH BASIN CLEANOUT 2002/03  
PRIORITY A AND B CATCH BASINS (at various locations in Los Angeles County), 
All Supervisorial Districts 
 
Contractor:  Ron’s Maintenance, 11542 Horley Avenue, Downey, California 90241 
 
Project Description: 
 
Cleaning of approximately 6,000 catch basins at various locations in Los Angeles 
County. 
 
Change in Work: 
 
Clean additional Catch Basins $1,460.00 
 
Description of Change: 
 
It was necessary to compensate the contractor for additional work required to clean 112 
catch basins in the City of Whittier and 193 catch basins in the City of Montebello.  The 
catch basins had not been part of the County’s cleanout program since 1997 and had 
an unusually high volume of debris.  Therefore, the contractor was paid an additional 
amount for each basin to reimburse him for the additional effort required.  The Cities will 
reimburse the County for this work.  The cost for this work was negotiated as provided 
in subsection 3-2 of the contract specifications. 
 
Five additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on April 1, 2003, in accordance with the plans and 
specifications. 
 
Final Contract Amount: 
 

Original contract amount $42,000.00 
 Actual cost of change in work previously 
    approved by the Board 19,628.00 

Change in work authorized by Director of 
   Public Works   1,460.00 

 
FINAL CONTRACT AMOUNT $63,088.00 

 
HH:rm 
O:\Projects\Flood\CatchBasins2002\PriorityA&B\Board\acc.doc
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ACCEPTANCE OF CONTRACT (PARTIAL) 
May 27, 2003 

  
 
 
PROJECT ID NO. RDC0010773, TELEGRAPH ROAD UNDER AT&SF RAILROAD  
(City of Commerce), Supervisorial District 1 
 
Contractor:  T. T. Polich & Associates, 1822 South Lewis Street, Anaheim,  
California 92805 
 
Project Description: 
 
Construction of retaining walls and a bridge; reconstruction of roadway pavement, curb, 
gutter, sidewalk, and curb ramps; and modifications of drainage, traffic signal, and street 
lighting systems. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  ($82,713.19) 
(2) Furnish and Drive Steel Piles  9,145.09 
(3) Repair Existing Bridge Deck             788.70 
 
      Total ($72,779.40) 
 
Description of Changes: 
 
(1) The original contract is based upon estimated quantities of the various bid items.  
The contractor is paid based upon actual quantities used.  The decrease in contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities. 
 
(2) Your Board previously approved a change in work to furnish and drive steel piles 
for the abutments and retaining walls instead of the concrete piles specified in the plans.  
The cost for this work exceeded the estimate by the amount shown. 
 
(3) Your Board previously approved a change in work to repair the deck of the existing 
bridge as requested by Burlington Northern Santa Fe Railroad.  The cost for this work 
exceeded the estimate by the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The costs for Items 2 and 3 
were based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on March 15, 2003, in accordance with the plans 
and specifications; however, the contractor failed to comply with the affirmative action 
reporting requirements of the contract.  We are working with the contractor to resolve 
this issue.  In the interim, $30,000 is being withheld from the value of the contract. 
 
Rather than delay payment of the retention to the contractor for the completed work, 
pursuant to Section 7107 of the California Public Contract Code, we recommend that 
the retention be released with the exception of the affirmative action noncompliance 
withholding discussed above.  When this issue is resolved, we will provide your Board 
with our recommendation for final acceptance of the work of this contract. 
 
Amount Due Contractor at This Time: 
 

Original contract amount $7,345,765.95 
Actual cost of changes in work previously 
    approved by the Board 951,019.76 

        Changes in work authorized by Director of 
     Public Works     (72,779.40)  
Withholding for affirmative action noncompliance                (30,000.00)  

 
AMOUNT DUE CONTRACTOR AT THIS TIME $8,194,006.31 

 
CM:rm 
O:\Projects\Bridge\TelegraphRd (CC2618)\Board\ACC.doc 
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ACCEPTANCE OF CONTRACT 
May 27, 2003                                                                   
 
 
 
PROJECT ID NO. RDC0013361, GREENLEAF AVENUE, ET AL. (in the vicinity of 
Santa Fe Springs), Supervisorial District 1 
 
Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue,  
Suite 200, Anaheim, California 92801 
 
Project Description:     
 
Reconstruction of roadway pavement, curb, gutter, and sidewalk; construction of curb 
ramps; modification of existing traffic signals; and root pruning, removal, and planting of 
parkway trees. 
 
Project Completion Date: 
 
The contractor completed the project on January 13, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to length 
of time required for the contractor to furnish the documentation necessary to close out 
the contract.  
 
Final Contract Amount: 
 
 Original contract amount $656,682.40 
 Actual cost of changes in work previously  
    approved by the Board    83,010.75 
                  
 FINAL CONTRACT AMOUNT $739,693.15 
  
GEM/EK:en 
O:\Projects\Road\GreenleafAve,EtAl. (RDC0013361)\Board\acceptance.doc 
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ACCEPTANCE OF CONTRACT 
May 27, 2003 
 
 
 
PROJECT ID NO. RMD1446002, PARKWAY TREE TRIMMING, ROAD DIVISION 
416B - 2002/2003 (in the vicinity of Hacienda Heights), Supervisorial District 4 
 
Contractor:  George Salinas Tree Preservation, P.O. Box 84, Placentia, California 92871 
 
Project Description: 
 
Trimming of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities $396.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on March 21, 2002, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount       $56,232.00 
 Changes in work authorized by Director of 
  Public Works                396.00 
 
 FINAL CONTRACT AMOUNT      $56,628.00 
 
EK:lm 
O:\Projects\Trees\PkwayTreeTrimMD1RD416B 2002-03 (RMD1446002)\Board\Acc.doc 
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ACCEPTANCE OF CONTRACT 
May 27, 2003 
 
 
 
PROJECT ID NO. RMD3246023, PARKWAY TREE TRIMMING, ALONDRA, ET AL. (in 
the vicinities of Rosewood, Inglewood, and Carson), Supervisorial District 2 
 
Contractor:  George Salinas Tree Preservation, 419 West Chapman, Unit C, Placentia, 
California 92870 
 
Project Description: 
 
Trimming of parkway trees. 
 
Change in Work: 
 
Additional Tree Trimming and Removal $3,710.00 
 
Description of Change: 
 
It was necessary to trim or remove 86 additional trees.  This work was not shown on the 
plans.  A portion of the cost for this work was based on contract unit prices.  The 
balance of the cost for this work was negotiated as provided in Subsection 3-2 of the 
contract specifications. 
 
Ten additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on March 13, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $48,325.00 
Changes in work authorized by Director of 
  Public Works   3,710.00 

 
FINAL CONTRACT AMOUNT $52,035.00 

  
GEM:rb 
O:\Projects\Trees\PkwyTreeTrimAlondraEtAl 2002 (RMD3246023)\Board\acc.doc 
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ACCEPTANCE OF CONTRACT 
May 27, 2003 
 
 
 
PROJECT ID NO. WWD2900016, SUMACRIDGE BOOSTER STATION (City of 
Malibu), Supervisorial District 3 
 
Contractor:  A. A. Portanova & Sons, Inc., P.O. Box 730, Agoura Hills,  
California 91301-0730 
   
Project Description:  
 
Construction of booster pumping facilities including piping and appurtenances. 
 
Changes in Work: 
   
(1) Install Barrier Posts and Concrete Curb $2,050.00 
(2) Paint Water Tank   3,750.00 
(3) Modify Manifold   1,208.00 
 

Total     $7,008.00 
 
Description of Changes: 
 
(1) It was necessary to provide perimeter protection consisting of steel barrier posts 
and concrete curb prior to installing a transformer.  This work was not shown on the 
plans.  
 
(2) It was necessary to paint the portion of a water tank that is visible from Sumacridge 
Road.  This work was not shown on the plans. 
 
(3) In order to properly fit a manifold to the new pump station, it was necessary to 
remove and replace portions of the manifold connector pipe.  This work was not shown 
on the plans. 
  
The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the 
contract specifications.  The cost for Item 3 was based on time and materials methods 
as provided in Subsection 3-3 of the contract specifications. 
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on January 22, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $185,100.00 
Changes in work authorized by Director of    
   Public Works     7,008.00 

 
FINAL CONTRACT AMOUNT $192,108.00 

 
ERL:rb 
O:\Projects\Waterworks\Sumacridge Booster Station (WWD2900016)\Board\Acc.doc 

 
 
 

 


